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ABSTRACT 

This report is the fifth quarterly progress report on the development of the WJ-395, 
a 100 watt, 55 percent efficiency, 2 . 3  GHz traveling-wave tube for space applications. 
During this quarter, the effects of peak magnetic field strength and magnet period 
were tested on Tube S/N 6 .  Tube S/N 7 was built and tested. It was found that its 
performance was below that expected for the design change incorporated in this tube. 
From the performance tests it was reasoned that helix loss in the output section had 
led to the reduced efficiency. 
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I. INTRODUCTION 

Purpose and Goals of the Project 

The purpose of this program is to develop a high efficiency, 100 watt, 2 . 3  GHz trav- 
eling-wave tube suitable for  use in space. The tube has been designated the WJ-395. 
The most important goal of the program, requiring an advance over present techniques, 
is the achievement of high efficiency. The basic performance goals a r e  a power out- 
put of 100 watts at an overall efficiency of 55 percent and a gain of 30 dB. Other re- 
quirements dictate conduction cooling and the ability to perform through launch and 
under space environment conditions. 

Direction of Program Development 

The program has proceeded through an initial stage where the basic electrical and 
mechanical design of the WJ-395 was worked out. It was shown that the thermal 
design of the tube was adequate from the RF power handling standpoint since power 
levels up t o  140 watts output were demonstrated. It was found that the original col- 
lector design was inadequate and a new one was designed, constructed and tested. 

The new collector was found capable of adequately handling the beam power with sat- 
isfactory hotspot temperatures. The mechanical design of the tube was determined 
to be adequate from the vibration standpoint, Not only did it demonstrate low inci- 
dental phase modulation but it also did not develop any mechanical fatigue a s  a result 
of a long period of high level random vibration. 

From the standpoint of efficiency improvement, an abortive attempt was made to build 
a two helix tube. This made very clear the electrical and constructional difficulties 
associated with type of device. It pointed up the advantages of the single helix with a 
single helix voltage, In the meantime, real advances had been made in efficiency per- 
formance with single helix tubes on a program sponsored by the U .  S. Army Electronics 
Command. An understanding of the controlling factors on efficiency began to emerge 
from the company sponsored high efficiency research program. The above types were 
solenoid focused and operated near 1 . 0  GHz at  a power level of 20 watts. These de- 
signs were scaled to our required frequency and power range and adapted to PPM 
focusing. They resulted in a tube which delivered 102 watts at an overall efficiency 
of 44.5  percent and 70 watts at  an overall efficiency of 45.7 percent. 

- 1  - 



The remainder of the program wil l  explore efficiency improvement using single helix 
techniques including the "positive taper. t t  

11. EXPERIMENTAL PROGRAM 

WJ-395 S/N 6 

Further measurements have been made on this tube during the quarter to  explore 
various effects of operating parameters on the efficiency, gain and power output 
performance. Maximum efficiency of 44.5 percent at 100 watts and 45.7 percent at  
70 watts have been obtained which is an improvement of less than one percentage point 
over the results reported at the end of last quarter. Even though the efficiency is 
about the  same, an understanding of the effects of peak magnetic field and magnet 
period have been obtained. 

Figure 1 shows a standard plot of power output, saturation gain and beam efficiency 
vs.  helix voltage. It shows that it is necessary to  have a peak magnetic field of at 
least 850 to  900 gauss to realize the beam efficiency of 35.9 percent. The effect of 
the higher value of field is to shift the optimum helix voltage upward about 50 t o  60 
volts. This probably results from the slightly smaller equilibrium beam diameter 
caused by the higher field. The higher field has other effects which do not show on 
this plot. They will be discussed later in conjunction with other figures. 

Another design aspect which has never been evaluated is the effect of the magnetic 
field period on the R F  defocusing of the electron beam in the large signal region of 
the tube and also its effect on efficiency and gain performance. 

Tubes with Serial Numbers 3 through 6 have been constructed with short period magnets 
over the large signal section at the output end of the tube and longer period magnets 
over the balance of the small signal section of the tube. On the initial tests of 
Tube No. 6 ,  the last 2 . 0  inches of the magnet stack used a magnet period of .312 
inches. The rest of the length of 'the tube uses a magnet period of 0.370 inches. In 
order to obtain the required magnetic field in the short period section, it has been 
necessary to use platinum-cobalt magnets in the odd numbered cells counted from 
the output end. The shorter period was used to guarantee good focusing of the elec- 
tron beam through the large signal section of the helix, but noexperiment has been 
carried out to verify if it is indeed necessary. It would be desirable from a cost 
standpoint as wel l  as from the standpoint of standardization of parts to  use the longer 
period Alnico 8 magnets over the entire length of the tube. 
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Fig. 1 - Comparison of power output saturation ga.in and beam efficiency at three values 
of peak magnetic field for  the short period field on  WJ-395 No. 6 at 2.3 GHz. 
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Tube No. 6 was constructed so that an experiment could be performed whereby the 
two different periods of magnets could be used over the large signal section on the 
same tube. This was accomplished by constructing the pole pieces so that they were 
tight fitting but free to  slide on the body of the tube. This allowed a series of experi- 
ments to be run with the shorter period at the output end and then another series with 
the longer period at the output and the shorter period moved up into the small signal 
section where it was known that period would have no effect on focusing. This is 
shown in schematic form in Fig. 2.  A careful set of tests were  made under both 
conditions with power, saturation gain, beam efficiency, depressed efficiency being 
measured vs. helix voltage and frequency. Input-output curves were also measured. 

Figure 3 shows power output, saturation gain and depressed efficiency vs. frequency 
for two different magnetic field values for the short period and one field value for 
the long period. Comparing the curves at the 850 gauss level, it is seen that the long 
period tends to  hold up efficiency over a wider frequency range although it does not 
change the bandcenter value of efficiency. 

The long period magnets produce lower gain by about three dl3 under equivalent effi- 
ciency conditions. The gain i s  lower even when corrected for the difference in helix 
voltage. Under normal conditions, the lower gain would be expected to affect the 
efficiency performance, but in this case it appears that it does not. 

Figure 4 is a comparison of saturation gain and beam efficiency vs. helix voltage 
for the two different periods. The characteristics seem to differ very little a t  the 
two periods with maximum beam efficiency values in each case being within 1/2 per- 
cent of one another, Even when the different optimum helix voltages a r e  considered 
there seems to be less gain difference between the two conditions than that shown in 
Fig. 3. 

Figure 5 shows the depressed efficiency and helix current a s  a function of collector 
voltage. No more than 1/2 percent difference in depressed efficiency can be seen 
for the  two different periods under full depression. Helix current is within 0.5 mA. 
It is interesting to note that even though the 900 gauss field leads to a higher helix 
current interception when helix and collector a r e  at the same voltage, a t  maximum 
efficiency the 900 gauss field leads to lower helix current interception under full de- 
pres s ion. 

Figure 6 shows the input-output curves for two different values of magnetic field a t  
the long period. A comparison between two different periods at  the same magnetic 
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Fig. 3 - Comparison of performance on WJ-395 No. 6 with long and short period magnets 
over large signal section of tube. Beam current = 110 mA. 
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field is  also shown. It shows that the effect of field change is essentially negligible 
in the saturation region. The change in period causes the voltage for maximum effi- 
ciency to change by about 20 volts. The efficiency value remains the same and the 
major effect i s  a change in gain. This change in gain is almost exactly what would 
be expected for a 20 volt change in helix voltage, i. e. , at 8 dB/100 volts (see Fig. 4) 
a 1 . 6  dl3 change would be expected and a 2 dl3 change is observed. The helix current 
goes through interesting variations a s  a function of drive. It appears to exhibit a 
peak and then a minimum just before saturation, There a r e  rapid changes in current 
at the drive levels corresponding to sudden changes in power output, These rapid 
r ises  in power output a r e  stable and repeatable conditions within the tube. They do 
not represent conditions of start  o r  stop oscillations. According to large signal com- 
puter calculations for large overvoltage situations, these sudden changes in power 
output a r e  due to rapid reversing of phase of the fundamental component of the beam 
current. 

Conclusions on the Effect of Magnet Period 

From the observed effects of changing the period of the magnetic field in the large 
signal section of the tube, it can be concluded that uniform period, Alnico 8 magcets 
can be used over the entire length of the tube. 

WJ-395 S/N 7 

The design of this  tube uses a uniform helix of the same design a s  Tube No. 6 except 
that the output section of the helix was intended to be 1 . 0  inch longer. When it was 
later dismantled, it was discovered that the spray mask for the attenuator must have 
been reversed when the rods were sprayed which placed the long output taper towards 
the input of the tube. This made output section of the helix following the attenuator 
approximately 0.5 inches longer than originally planned. This additional length is 
reflected in the dimensions shown in Fig. 7. It was intended that the additional physical 
length of the output section would explore a change similar to that used between Tube 
Nos. 2 and 3 of the company sponsored research program. 

Performance of the tube was below expectations. The standard characteristics of 
power output, saturation gain and beam efficiency a r e  plotted in Fig. 8 along with a 
curve of Tube No. 6 .  It is seen that efficiency of No. 7 is well below that of Tube No. 
6 .  This is not the type of performance change that would be expected for an increase 
in helix length and certainly was not observed on the company sponsored tubes. The 
effect of the longer helix should be to move the helix voltage for maximum efficiency 
to lower values of perveance. Data were measured at three frequencies to make certain 
that the characteristics were optimum at  2 . 3  GHz. 
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Fig. 8 - Comparison of performance of WJ-395 No. 7 with WJ-395 No. 6 at a beam 
current of 110 mA and a peak magnetic field of 850 gauss. 
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Comparing the saturation gain of the two tubes at  2.3 GHz a s  a function of helix 
voltage, Tube No. 7 shows more gain a t  the lower voltages because of its longer 
output helix section but has a steeper slope vs. voltage which is also due t o  its 
length. The two curves essentially cross at 2550 volts and should have the same 
efficiency at this point based upon observed performance on the company sponsored 
tubes. Since beam efficiency is low by 6 percentage points, it must be concluded 
that another factor is affecting efficiency. This must be helix loss. 

Figures 9 and 10  show the performance of Tube No. 7 at 81 and 120 mA respectively 
at the three frequencies. These data were taken to determine that the efficiency did 
not optimize at some other beam current than 100 mA. 

Figure 11 shows a plot of the input-output curves for Tube Nos. 6 and 7 .  They a r e  
operated at the same beam current, but helix voltage was chosen to give maximum 
efficiency in each case. It is seen that small signal gain is lower for No. 7 despite 
the fact that it has a longer output helix and is operating at  a lower voltage. Both 
factors should give higher small signal gain. This again points toward helix loss 
a s  the factor leading to  reduced efficiency performance. 

Note also in Fig. 11 the more abrupt r ise  of power output with the longer helix. This 
is typical of greater output helix length under high overvoltage conditions. 

It will be important, on future models, to  widen out the high efficiency region of this 
curve. This can be accomplished through the use of a positive taper section at  the 
output end of the helix. This will tend to bring the small signal gain to higher values. 
Although this in itself is unimportant to the saturation performance, it gives a better 
transition from small signal to large signal operation and broadens the saturation 
region by lifting the leading edge of the peak. 

Before dismantling of the tube for examination, it was x-rayed to determine if the 
helix exhibited a uniform pitch. No observable non-uniformities can be seen on the 
radiograph. The helix was then removed. It was, of necessity, destroyed by the 
removal process. The helix support rods were  carefully examined and two facts were 
discovered. (1) A considerable deposit of metal was on the inside surface of the 
rods between helix turns over the last one inch section. This is most likely metal 
rubbed off from the helix insertion mandrel at the time that the helix was triangulated 
into the barrel. This is most likely stainless steel. Tests will be performed to de- 
termine if possible what this material really is. The second fact showed that the 
effective position of the attenuator was farther towards the input of the tube than the 
design position. It was determined that this probably occurred from an accidental 
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reversal  of the spray mask at the time that the rods were  sprayed with attenuation 
material. The output helix section was approximately 0 . 5  inch longer than the de- 
sign called for. It is not felt that this latter fact would cause the efficiency discrep- 
ancy observed. 

Conclusions on Tube No. 7 

Tube No. 7 is an anomaly. Its performance did not correspond to that which would 
be expected from that helix design. Electrical performance and material found on 
the helix rods after dismantling both tend to indicate that excessive helix loss existed 
and was the major factor leading to the loss in efficiency. 

111. PROGRAM FOR THE NEXT QUARTER 

Positive taper tubes will  be built. They will explore the effects on efficiency and 
broadening of the saturation region of this type of helix change. 

Work will  be done to encapsulate Tube NO. 6 and temperature and vacuum tests 
will be performed to determine if the design is satisfactory under these conditions. 
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